Good offices - 700 MHz band
Cross-border coordination issues
Update of the maps



Update of the maps
/00 MHz situation

* National roadmap for EU countries: only Croatia did not yet publish its roadmap

* New maps with many “green” (=done) or “blue” (= 2020) countries
— End of migration:

* Most countries will be in line with the 2020 deadline. Areas of delay : countries neighbouring Russia
and the Italian cluster (Italy/Croatia/Malta)

— Authorization date :

* Most countries will authorize mobile networks before end 2020. Areas of delay in relation with the
Russian cluster (Poland) and the Italian cluster (Croatia/Malta)

* Remaining transition issues between Croatia/Italy and Romania/Ukraine are under
consideration in the good offices (see report)
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